
Mississippi Mills Water & Wastewater Infrastructure Master Plan
Project Background: 2012 to 2022

2012: Water 
and 

Wastewater 
Infrastructure 
Master Plan

•For Almonte

•To the year 2031

2018: Master 
Plan Update

•Reaffirmed preferred 
servicing alternatives 
from 2012 Master Plan.

•Roadmap for future 
upgrades within the 
sewage collection, 
pumping and treatment 
systems and the water 
supply, distribution, and 
storage systems for 
short, mid, and long-
term requirements.

2018-2022: 
Changes 
within the 

Municipality 

•New population
projections from 
Lanark County. 

•Commissioning of the 
Victoria Street trunk 
sewer and watermain. 

•Expansion of the 
Urban Boundary in an 
Official Plan 
Amendment. 

•Construction of new 
water reservoir and 
booster pumping 
station. 

2023: New 
Water and 

Wastewater 
Infrastructure 
Master Plan

•To develop water and 
wastewater servicing 
strategies that align 
with updated population 
projections.

•To meet existing 
regulations, existing 
and future service 
areas for Almonte over 
the next 25 years. 

•To create tools for 
operational and capital 
improvements to the 
water and wastewater 
systems.



To establish existing conditions and constraints while also accurately forecasting future demands. 

Mississippi Mills Water & Wastewater Infrastructure Master Plan 
Phase 1: Problem or Opportunity

• Collecting and reviewing background documents.

• Confirming future growth and planning projections.

• Establishing a design basis and future water and wastewater demand projections.

• Reviewing water supply capacity to meet projected water supply demands.

• Reviewing wastewater treatment capacity to meet projected wastewater 

treatment demands, with a focus on the Gemmill’s Bay Pumping Station. 

• Updating the existing hydraulic Water Model and Trunk Wastewater Model.

• Summarize findings and update stakeholders. 



Mississippi Mills Water & Wastewater Infrastructure Master Plan 
Phase 2: Alternative Solutions

• Reviewing alternative water and wastewater servicing options and selecting a preferred alternative(s).

• Developing an interactive Annual Master Planning Tool with key information.

• Preparing a draft Master Plan Report for review. 

• Presenting findings of the Draft Master Plan to Council.  

Develop servicing options for population projections and identify a preferred solution. 

• Holding a Public Information Centre to present the proposed alternatives 

and preferred solution to the public. 

• Re-evaluating servicing concepts based on the comments received. 

• Filing the Master Plan with the Ontario Ministry of the Environment, 

Conservation, and Parks for 30-day Review Period.

• Issuing the Notice of Completion.  

• Finalizing the Master Plan Report.



Existing Water Distribution System

Components

• 5 Drilled Wells 

• Well 3

• Well 5

• Well 6

• Well 7 and 8

• Owned by Mississippi Mills and 

operated by the Ontario Clean 

Water Agency



Existing Wastewater Collection System

Components

• Wastewater Treatment Plant:

• Grit removal 

• Aeration and anoxic tanks

• Secondary clarifier 

• Filtration

• UV disinfection

• Owned by Mississippi Mills and

operated by the Ontario Clean 

Water Agency



Project Timeline Approach 1 of the Class 
Environmental Assessment Process

The Water & Wastewater Infrastructure Master Plan is 

being conducted in accordance with the Master Planning 

process as outlined in the Municipal Engineers 

Association (MEA) Municipal Class Environmental 

Assessment (MCEA) process, following “Approach #1”. 

This is an approved process under the Environmental 

Assessment Act. The Master Planning process will 
complete Phase 1 and 2 of the Class EA process.

Public & Stakeholder Engagement

• Develop a Public/Agency Engagement Plan

• Identify stakeholders, mandatory contacts and other 

interested parties. 

• Issue Notices by Mail and Email for

• Commencement

• Public Information Centres

• Completion 

April: Public Information Centre No. 11

May: Finalize population projections2

June: Phase 1 Report3

August: Assessment of Alternatives4

September: Public Information Centre No. 2 5

October: Finalize Phase 2 Report6

November: 30 Day Review Period7

For More 

Information:

To provide comments, 

preserve appeal rights, 

and to stay updated, 

please visit:

mississippimills.ca/en/

MM2048.aspx



Let Us Know What You Think!
The space below is for your comments or questions.
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