



July 11, 2022

DOWNTOWN ALMONTE CONSTRUCTION 2022-2023

Construction Update

Cavanagh Construction is currently working within Phase A of the downtown core reconstruction project. Efforts are focused on the installation of new watermain and sanitary sewer systems. This work is scheduled to continue over the next couple of weeks. An additional crew has been installing new road granular material, starting at the Almonte and Mill Streets intersection, progressing towards Brae Street. In the next two weeks, additional sub-contractors will be onsite for electrical streetlight wiring installation and landscaping. Concrete sidewalk installation will also get underway later this summer.

Watermain / Sanitary Sewer

Watermain and sanitary sewer installation is in progress along Mill Street, with more than 50% installed to date.

Storm

The installation of new storm infrastructure has been completed. Rock drilling, which has aided in the removal of bedrock, continues along Mill Street and should be completed this week, concluding the first construction segment.

Traffic

A full road closure has been in effect since May 2nd, 2022, beginning at Almonte Street, and progressing up Mill Street towards Brae Street. Accessibility to businesses that require deliveries and or access will be accommodated. As construction progresses, access from Almonte Street will be restored.

Cavanagh Construction Contact Info

Cavanagh Construction has delivered their notification to residents and businesses; they can be contacted at the following:

Hilary Lalonde

Project Manager
Thomas Cavanagh Construction Ltd.
Cell: 613-298-8524
Email: HLalonde@thomascavanagh.ca

ALTERNATE AFTER HOURS

Nathan Drew

Sewer & Water Superintendent
Thomas Cavanagh Construction Ltd.
Cell: 613-314-5782

Randy Kubusheskie

Roads Superintendent
Thomas Cavanagh Construction Ltd.
Cell: 613-913-9252

For More Information

We request that property owners and businesses provide contact information to ensure you receive any future notifications. Emails can be sent directly to the project manager listed below. Should you have **any** questions, comments or concerns related to the project or require special accessibility accommodations, please let us know by contacting the project manager noted below. Your communication is critical to ensure this project is a successful one.

The Municipality of Mississippi Mills would like to thank you for your patience and co-operation during this construction project.

Robert Smith

Project Manager
Roads & Public Works Technologist
Mississippi Mills
613 256 2064 x515
smithr@mississippimills.ca

Cory Smith

A/ Director of Roads & Public Works
Mississippi Mills
613 256 2064 x401
csmith@mississippimills.ca