



June 2, 2022

DOWNTOWN ALMONTE CONSTRUCTION 2022-2023

Construction Update

Cavanagh Construction is currently working within Phase A of the downtown core reconstruction project. Cavanagh is currently focusing their efforts on the installation of new watermain and sanitary sewer systems. This work is scheduled to continue over the next month.

Water


Cavanagh Construction has finalized the installation of temporary overland watermain to all affected residents and businesses within Phase A. The temporary watermain provides a potable water system while the new watermain is installed. Cavanagh Construction started installation of the new watermain within the intersection of Mill Street and Almonte Street.

Sanitary

A temporary sewer bypass has been installed to assist with the installation of new sanitary sewers. This bypass pump system extracts waste material from upstream manholes and discharges to a downstream manhole, allowing for work to be conducted within the confines of the existing sanitary trench, including removal of the old line. This bypass pump is temporary for the duration of the sanitary sewer install and will be relocated along Mill as work progresses. Installation of new sanitary sewers from Almonte Street towards Brae Street is currently in progress.

Traffic

A full road closure has been in effect starting May 2nd, 2022, beginning at Almonte Street, and progressing up Mill Street towards Brae Street. The rendering below indicates the area that is currently under construction within Phase A highlighted in yellow. Accessibility to businesses that require deliveries and or access will be accommodated. As construction progresses, access from Almonte Street will be restored.



Cavanagh Construction Contact Info

Cavanagh Construction has delivered their notification to residents and businesses; they can be contacted at the following:

Hilary Lalonde

Project Manager
Thomas Cavanagh Construction Ltd.
Cell: 613-298-8524
Email: HLalonde@thomascavanagh.ca

ALTERNATE AFTER HOURS

Nathan Drew

Sewer & Water Superintendent
Thomas Cavanagh Construction Ltd.
Cell: 613-314-5782

Randy Kubusheskie

Roads Superintendent
Thomas Cavanagh Construction Ltd.
Cell: 613-913-9252

For More Information

We request that property owners and businesses provide contact information to ensure you receive any future notifications. Emails can be sent directly to the project manager listed below. Should you have **any** questions, comments or concerns related to the project or require special accessibility accommodations, please let us know by contacting the project manager noted below. Your communication is critical to ensure this project is a successful one.

The Municipality of Mississippi Mills would like to thank you in advance for your patience and co-operation with this upcoming construction project.

Robert Smith

Project Manager
Roads & Public Works Technologist
Mississippi Mills
613 256 2064 x233
smithr@mississippimills.ca

Cory Smith

A/ Director of Roads & Public Works
Mississippi Mills
613 256 2064 x229
csmith@mississippimills.ca