



August 5, 2022

DOWNTOWN ALMONTE CONSTRUCTION 2022-2023

Construction Update

Phase A


Cavanagh Construction is currently working within Phase A of the downtown core reconstruction project. Cavanagh has completed the installation of new watermain, storm and sanitary sewers, with connections to individual residences and businesses to be completed over the next week. Notification for water interruptions will be provided in advance to those affected by the work.

Cavanagh's electrical subcontractor has started works for the pedestrian crossovers located within Phase A. These works involve installation of engineered bases, grounding rods and conduits. The poles containing lights and pedestrian push button will be installed once concrete and asphalt works have been completed.

Underground soil cells are nearing completion for Phase A with remaining areas awaiting water service connections. Once these service connections are completed Cavanagh's landscape subcontractor will return and complete unfinished areas with concrete work to follow immediately afterwards.

Phase B

Cavanagh has completed investigation work within Phase B to help facilitate works to come. Underground work will commence in Phase B once construction is completed in phase A.



Traffic

A full road closure has been in effect since May 2nd, 2022, beginning at Almonte Street, and progressing up Mill Street towards Brae Street. Accessibility to businesses that require deliveries and or access will be accommodated. Once construction activities are completed in Phase A the road closure will advance to Phase B.

Cavanagh Construction Contact Info

Cavanagh Construction has delivered their notification to residents and businesses; they can be contacted at the following:

Hilary Lalonde

Project Manager
Thomas Cavanagh Construction Ltd.
Cell: 613-298-8524
Email: HLalonde@thomascavanagh.ca

ALTERNATE AFTER HOURS

Nathan Drew

Sewer & Water Superintendent
Thomas Cavanagh Construction Ltd.
Cell: 613-314-5782

Randy Kubusheskie

Roads Superintendent
Thomas Cavanagh Construction Ltd.
Cell: 613-913-9252

For More Information

We request that property owners and businesses provide contact information to ensure you receive any future notifications. Emails can be sent directly to the project manager listed below. Should you have **any** questions, comments or concerns related to the project or require special accessibility accommodations, please let us know by contacting the project manager noted below. Your communication is critical to ensure this project is a successful one.

The Municipality of Mississippi Mills would like to thank you for your patience and co-operation during this construction project.

Robert Smith

Project Manager
Roads & Public Works Technologist
Mississippi Mills
613 256 2064 x515
smithr@mississippimills.ca

Cory Smith

A/ Director of Roads & Public Works
Mississippi Mills
613 256 2064 x401
csmith@mississippimills.ca